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Pikes Peak Pavement Reconstruction Project 

Shooks Run Trail to Printers Parkway, Colorado Springs 
October 19, 2017 

Motorists will experience a smoother ride on Pikes Peak 
Avenue after the road is reconstructed to correct road grades 
and upgraded drainage facilities. The entire roadway will be 
completely reconstructed from Shooks Run to Printer's 
Parkway. This will involve removing the existing roadway 
material and replacing it with a more robust layer of base 
material and a thicker asphalt pavement layer. The existing 
drainage system will be abandoned and replaced with a 
substantially larger pipe system . 

Pedestrians will also benefit from improved conditions. Curb 
ramps will be removed and replaced along the entire 
corridor. Damaged sidewalk will be removed and replaced 
and missing sidewalk will be installed. 

The reconstruction of Pikes Peak Ave has been divided 
phased into 4 phases. The phases will overlap in order to 
complete the project in a shorter duration. T he phases 
of the project are illustrated below. 

• Phase 1: Install a new storm drain down the middle of Pikes
Peak Ave from Shooks Run to Hancock Ave. (Fall 2017 - Spring
2018)

• Phase 2 Install a new storm drain from from Hancock Ave
through Union Blvd, install Colorado Springs Utilities (CSU)
water and wastewater lines under the eastbound lanes of Pikes
Peak Ave from Shooks Run to Iowa Ave, and reconstruct the
pavement of the eastbound lanes of Pikes Peak Ave from Shooks
Run to Printers Pkwy. (Winter 2017 - Winter 2018)

• Phase 3: Install CSU water and wastewater lines under the
westbound lanes of Pikes Peak Ave from Shooks Run to Iowa
Ave, reconstruct the pavement of the westbound lanes of Pikes
Peak Ave from Shooks Run to Hancock Ave, and reconstruct
the pavement of the center turn lane of Pikes Peak Ave from
Hancock Ave to Printers Pkwy. (Summer 2018 - Spring 2019)

• Phase 4: Reconstruct the pavement of the westbound lanes of
Pikes Peak Ave from Hancock Ave to Printers Pkwy and
complete the final asphalt overlay and pavement markings over
the eastbound and westbound lanes of Pikes Peak Ave from Shooks
Run to Printers Pkwy. (Winter 2018 - Summer 2019)
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In mid-September, work began on Phase 1 activities. The 
contractor performed preliminary work to confirm existing 
utility locations prior to beginning excavations. A single lane 
in each direction of travel will be maintained at all times. 

Pedestrians 
When sidewalks or crosswalks are impassable, pedestrians 
will be directed to the closest alternative route. 

Transit 
Metro Transit will continue to operate along the corridor. 
Service at some stops may be temporarily discontinued 
during construction and redirected to adjacent stops. Rider 
alerts are available: Please call 385-RIDE. 

Location of Project: Pikes Peak Avenue 

Construction Duration: September 2017 - Summer 2019 

Typical Working Hours: Monday - Friday; 7:00 am - 7:00 pm 

Traffic Delays: Motorists should anticipate delays to their 
commute. Expect lane switches throughout the duration of 
the project. 

Stay Informed: For information about this project please call 
the project hotline at 719-593-9239 or email us at: 
PikesPeakAvenue@gmail.com. 

https:/ /Co loradoSpri ngs. gov /Pi kesPeakReconstruct

Areas of Improvement 
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Click here to see maps of all 4 phases

https://coloradosprings.gov/sites/default/files/ppar_open_house_boards_09122017_1.pdf



